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First, the required timing for each report is different.  SDG&E is required by both decisions and 

its Commission-approved Master Trust Agreement to submit information for Unit 1 quarterly.  On the 

other hand, it is required by decision to submit information for Units 2 and 3 annually. 

Second, the Reports for Unit 1 and Units 2 and 3 relate back to different decommissioning cost 

estimates (i.e., the Unit 1 Decommissioning Cost Estimate and the Decommissioning Cost Estimate for 

Units 2 and 3).  It would be very confusing to combine cost information for Unit 1 into Units 2 and 3 

when using two different decommissioning cost estimates. 

Third, the purposes of the reports are different.  The Unit 1 Report was designed to facilitate the 

utilities’ access to the trust funds to pay for decommissioning as activities progressed, so long as a 

quarterly report was submitted to the Commission.  The Commission does not review or approve the 

Unit 1 Report.13  Decommissioning costs for Unit 1 are currently de minimis and trust withdrawals are 

negligible. 

In comparison, decommissioning activities for Units 2 and 3, as well as related costs, are starting 

to ramp up.  In D.16-04-019, the Commission determined that it wanted to receive two different reports, 

one for recorded decommissioning costs and one for forecasted decommissioning costs, annually as trust 

fund access prerequisites.  The Commission reviews both Reports for approval.  Both reports contain 

substantial information, as demonstrated by Attachments B and C. 

In sum, the required decommissioning reports for SONGS Unit 1 and Units 2 and 3 do not lend 

themselves to consolidation.  They are required by different Commission decisions to be filed on 

different schedules, with different types of information, and for different purposes.  As such, SDG&E 

respectfully withdraws its previous suggestion to consolidate these reports. 

                                                 

13 Decommissioning costs incurred for Unit 1 are still subject to the triennial reasonableness review in the Nuclear 
Decommissioning Cost Triennial Proceedings (NDCTP). 
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Tax Benefits Total
SDG&E Only 20% Share (.40746 * Total 2016 SDG&E Only Costs SDG&E's 20% Share Expenses

2016 Withdrawal Withdrawal Actual Expenditures) Net Withdrawal January -                              52,802.96                   52,802.96        
January -                       -                          -                                     -                          February -                              (7,532.72)                    (7,532.72)         

February -                       -                          -                                     -                          March -                              22,501.28                   22,501.28        
March -                       -                          -                                     -                          1st Quarter -                              67,771.52                   67,771.52        

1st Quarter -                       -                          -                                     -                          April -                              -                     
April -                       -                          -                                     -                          May -                              -                     
May -                       -                          -                                     -                          June -                              -                     
June -                       -                          -                                     -                          2nd Quarter -                              -                               -                     

2nd Quarter -                       -                          -                                     -                          July -                              -                     
July -                       -                          -                                     -                          August -                              -                     

August -                       -                          -                                     -                          September -                              -                     
September -                       -                          -                                     -                          3rd Quarter -                              -                               -                     

3rd Quarter -                       -                          -                                     -                          October -                              -                     
October -                       -                          -                                     -                          November -                              -                     

November -                       -                          -                                     -                          December -                              -                     
December -                       -                          -                                     -                          4th Quarter -                              -                               -                     

4th Quarter -                       -                          -                                     -                          
Annual Total -                              67,771.52                   67,771.52

Annual Total -                       -                          -                                     -                          

* This Report does not reflect any Trust funds withdrawn or incurred for administrative costs.  Administrative costs are reflected in the Annual Report to the California Utilities Commission. 

Actual ExpendituresNet Withdrawals



100% Amount 

WD1-1.1.1.01.21.05 Target - XFER Swithyard 2014 U1 $ 266,881.40
WD1-1.1.7.01.01.10.03 Target - Site Management - DCE Estimate 2014 U1 $ 91.59
WD1-1.2.1.01.01.10 Security Charges - U1 Decom $ (2,284.05)
WD1-1.2.1.01.01.11 Site Management and Administration - U1 $ (406.77)
WD1-1.2.2.01.01.25 Ground Water Sampling $ (60.15)
WD1-3.1.3.01.01.07 Target - Conduit Permit Closure $ 38.54
WD1-3.2.1.01.01.11 Site Management and Administration - U1 $ (244.70)

Cost Billable to Participants 264,015.86
SDG&E @ 20% 52,802.96

SONGS UNIT 1 DECOMMISSIONING COST
For the Month of January 2016



100% Amount 

WD1-1.1.7.01.01.10.03 Target - Site Management - DCE Estimate $ 11,734.57
WD1-1.2.1.01.01.10 Security Charges - U1 Decom $ 64,481.98
WD1-2.2.2.01.01.05 NRC Fees General Sub 830 $ (148,728.21)
WD1-3.1.3.01.01.07 Target - Conduit Permit Closure $ 34,778.34
Sub-Total (80% SCE and 20% SDG&E $ (37,733.32)
WD1-3.2.2.01.01.37.02 Unit 1 Bank Fees/Interest - SCE (100%) $ 120.89
WD1-3.2.2.01.01.37.03 Unit 1 Bank Fees/Interest - SDG&E (100%) $ 14.04

Cost Billable to Participants (37,598.39)
SDG&E @ 20% (7,532.72)

SONGS UNIT 1 DECOMMISSIONING COST
For the Month of February 2016



100% Amount 

WD1-1.1.7.01.01.10.03 Target - Site Management - DCE Estimate $ 5,936.86
WD1-1.2.1.01.01.10 Security Charges - U1 Decom $ 104,506.57
WD1-2.2.2.01.01.05 NRC Fees General Sub 830 $ 53.99
WD1-1.2.2.01.01.25 Target - Conduit Permit Closure $ 1,979.60
Sub-Total (80% SCE and 20% SDG&E) $ 112,477.02
WD1-3.2.2.01.01.37.02 Unit 1 Bank Fees/Interest - SCE (100%) $ 18.00
WD1-3.2.2.01.01.37.03 Unit 1 Bank Fees/Interest - SDG&E (100%) $ 6.00

Cost Billable to Participants 112,501.02
SDG&E @ 20% 22,501.28

SONGS UNIT 1 DECOMMISSIONING COST
For the Month of March 2016
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June 30, 2016 

ADVICE LETTER 2909-E 
(U-902-E)

PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA 

SUBJECT: REQUEST FOR AUTHORIZATION OF DISBURSEMENTS FROM THE 
DECOMMISSIONING MASTER TRUSTS FOR 2016 SAN ONOFRE NUCLEAR 
GENERATING STATION 2 & 3 EXPENDITURES 

I. PURPOSE AND INTRODUCTION 

San Diego Gas & Electric Company (“SDG&E”) is billed by Southern California Edison 
Company (“SCE” or “Edison”) for costs associated with decommissioning activities at San 
Onofre Nuclear Generating Station Unit Nos. 2&3 (“SONGS” or “SONGS 2&3”), and also incurs 
certain SDG&E-only (100%) costs related to the decommissioning of SONGS 2&3.  SDG&E 
now requests that the California Public Utilities Commission (“Commission”) authorize 
disbursement of those decommissioning costs forecasted for 2016, from the SDG&E SONGS 
Nuclear Decommissioning Trust (“Trust”).  SDG&E’s request is made consistent with the 
Commission’s directions in D.11-07-003, D.14-12-082, and D.16-04-019. 

The Commission permits Trust disbursements for forecasted decommissioning costs upon 
demonstration that the costs are eligible to be paid from decommissioning trust funds.  Pursuant
to General Order 96-B, SDG&E respectfully submits this Tier 2 Advice Letter (“AL”) requesting 
authorization from the Commission to disburse up to $64.9 million, in nominal dollars from its 
SONGS Trust for SONGS 2&3 decommissioning expenses forecasted for 2016. 

The Commission will conduct an after-the-fact reasonableness review of SDG&E’s 2016 
SONGS costs in a future Nuclear Decommissioning Costs Triennial Proceeding (“NDCTP”).  
SDG&E requests authorization to access its Trust now for 2016 forecasted decommissioning 
costs, with the understanding that the same costs are subject to any adjustments ordered by the 
Commission based on the final determination of reasonableness.

II. BACKGROUND 

This AL concerns SDG&E’s Nuclear Decommissioning Trust for SONGS 2&3.1  SDG&E’s 

                     
 
1 This AL does not concern SDG&E’s Trusts for Unit 1.  SDG&E was given Unit 1 Trust fund withdrawal 
access by the Commission in D.99-06-007.  As required by D.99-06-007, SDG&E provides a quarterly 
report to Energy Division of actual expenditures and withdrawals for Unit 1 decommissioning costs from 

Clay Faber -Director 
CA & Federal Regulatory 
8330 Century Park Court 

San Diego, CA 92123 

cfaber@semprautilities.com 
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SONGS 2&3 Trust is governed by the SDG&E Nuclear Facilities Qualified and Non-Qualified 
CPUC Decommissioning Master Trust Agreements for San Onofre Nuclear Generating Stations 
(“MTAs”).  In accordance with the Nuclear Facilities Decommissioning Act of 1985,2 the 
Commission approved the SDG&E Trust and the MTAs in D.87-05-062 and Resolution E-3060.3
With the Commission’s approval, SDG&E has been collecting funds from ratepayers to fund the 
trusts for almost 30 years.4

SONGS’ vendor EnergySolutions drafted a new Decommissioning Cost Estimate (“DCE”) for 
SONGS Units 2&3, which was subsequently submitted to the Nuclear Regulatory Commission 
(“NRC”) on September 23, 2014 and the Commission on December 10, 2014.5  On August 20, 
2015, the NRC issued a finding, stating that NRC staff found the Post Shutdown 
Decommissioning Activities Report (“PSDAR”) and the DCE within it to be “reasonable.”6  In 
D.16-04-019, the Commission determined that the 2014 DCE was reasonable.  SDG&E uses 
the 2014 DCE herein. 

Ordering Paragraph 5 of D.16-04-019 requires that: 

 San Diego Gas & Electric Company (SDG&E) must file annually Forecast and Recorded 
Decommissioning Disbursement Tier 2 Advice letters consistent with its share of San 
Onofre Nuclear Generating Station 2 and 3 decommissioning costs as presented by 
Edison and billed to SDG&E by Edison, plus include any additional administrative costs 
unique to SDG&E.  Such advice letters must show information supporting the requested 
disbursements. 

This Tier 2 AL includes SDG&E’s 2016 SONGS decommissioning forecasted costs for 
SDG&E’s 20% share of the 2016 SONGS decommissioning costs as presented by SCE and 
billed to SDG&E by SCE and includes additional costs unique to SDG&E (100%). 

                                                                  
 
SDG&E’s Unit 1 Trust.  SDG&E also seeks a reasonableness review of Unit 1 expenditures in the cyclical 
NDCTPs.   

2 California Pub. Util. Code Sec. 8321 et seq.

3 D.87-05-062 (ordering the IOUs to draft MTAs for the Commission’s consideration) and Resolution E-
3060 (approving SDG&E’s MTAs for SONGS Units 1, 2 and 3). 

4 In D.16-04-019, SDG&E’s request to set annual Trust collections to $0.00 as of January 1, 2016 was 
approved. 

5 A.14-12-007, Joint Application of [SCE and SDG&E] for 2014 SONGS Units 2&3 Decommissioning Cost 
Estimate and Related Decommissioning Issues (filed December 10, 2014) at 4-5. 

6 NRC Docket Nos. 50-361 and 50-362. 
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III. PREVIOUS APPROVALS AND TRUST WITHDRAWALS 

On April 1, 2015, SDG&E submitted Tier 3 AL 2724-E, requesting Commission approval to 
withdraw up to $55.0 million from SDG&E’s Trust for decommissioning costs incurred or 
recorded June 7, 2013 through December 31, 2013.   

Commission Resolution E-4678 approved SDG&E’s request.7  On August 25, 2015, SDG&E 
withdrew $36.7 million from its Trust for costs related to 2013.  SDG&E did not withdraw the 
entire authorized $55.0 million from its Trust because of the ongoing so-called industry-wide 
“Dominion” issue with the Internal Revenue Service (“IRS”), concerning costs associated with 
spent fuel management.8

On October 23, 2015, SDG&E submitted Tier 2 AL 2806-E, requesting Commission approval to 
withdraw up to $35.73 million from SDG&E’s Trust for decommissioning costs incurred or 
recorded in 2014.  SDG&E received authorization from the Commission effective November 22, 
2015, to be paid for its SONGS decommissioning costs from SDG&E’s Trust, incurred through 
December 31, 2014. 

On December 21, 2015, SDG&E withdrew $22.64 million from its Trust.  SDG&E did not 
withdraw the entire authorized $35.73 million from its Unit 2&3 Trust because of the ongoing so-
called industry-wide “Dominion” issue.  Pending a favorable resolution of the Dominion issue, 
SDG&E will withdraw the remaining amount of its authorized 2014 recorded cost request, to the 
extent allowable under Treasury regulations and guidance.  At the time of this filing, it is unclear 
when the Dominion issue will be resolved.9

                     
 
7 Resolution E-4678 also approved SCE AL 3193-E, filed on March 18, 2015, requesting Commission 
approval to withdraw up to $340 million from SCE’s Trust for decommissioning costs recorded June 7, 
2013 through December 31, 2013, as well as SCE’s 2014 costs.  SCE expended $237.9 million (100%) 
for decommissioning costs in 2013, of which $180.3 million was SCE’s share, and $210.8 million (100%) 
in 2014, of which $159.7 million was SCE’s share.   
 
8 In December 2014, the IRS issued a Private Letter Ruling (“PLR”) for a Dominion nuclear facility.  The 
PLR states that the three NRC bucket categories (i.e., License Termination, Spent Fuel Storage and Site 
Restoration) are nuclear decommissioning costs and may be paid out of the Trust.  However, the PLR 
also states that certain spent fuel storage costs may not be reimbursed from the Trust now if they will be 
recovered from litigation or settlement with the Department of Energy (“DOE”).  While the favorable ruling 
that SCE received from the IRS on December 8, 2015, provides some guidance on the issue, it is not 
directly applicable to SDG&E’s situation and has no precedential value for any utility except for SCE.  
SDG&E intends to work with the IRS to gain clarity on its situation in 2016.   

In 2016, SCE, acting on behalf of the SONGS co-participants, entered into a settlement with the U.S. 
Department of Energy ( “DOE Settlement”), which concerned, in part SDG&E’s 2013 recorded spent fuel 
management costs.  SDG&E has evaluated the impact of the DOE settlement on SDG&E’s outstanding 
2013 trust disbursement amount and intends to withdraw $16.3 million in July 2016.  SDG&E’s future ALs 
will reflect this withdrawal. 

9 Under the terms of the DOE Settlement, SCE, acting on behalf of the SONGS co-owners, must submit 
its claims for 2014 and 2015 spent fuel management costs no later than September 30, 2016.  While the 
Settlement creates a process for the submission of future DOE settlement claims, the payment of those 
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On June 16, 2016, SDG&E submitted Tier 2 AL 2904-E, requesting Commission approval to 
withdraw up to $61.7 million from SDG&E’s Trust for decommissioning costs incurred or 
recorded in 2015.  The request remains pending at the time of this filing. 

Attachment E is a breakdown of total amounts requested by SDG&E in advice letters and 
approved by the Commission to date. 

IV. SDG&E REQUESTS TRUST FUND DISBURSEMENT AUTHORITY FOR 
FORECASTED SONGS 2&3 2016 DECOMMISSIONING COSTS 

SDG&E seeks authority for disbursements of up to $64.9 million in nominal dollars to reimburse 
SDG&E for 2016 forecasted decommissioning costs associated with SONGS 2&3.10  The 
majority of the costs will be recorded in SONGS 2&3 Permanent Closure Non-Investment 
Related Expense Memorandum Account (“SPCEMA”).11  SDG&E had an authorized 2016 
revenue requirement of $0.5 million from its TY2016 GRC related to SDG&E’s oversight of 
SONGS.12  SDG&E will credit trust funds up to the amounts of the SONGS related authorized 
revenue requirement back to ratepayers through its Non Fuel Generation Balancing Account 
(“NGBA”), as appropriate. 

Categories of SDG&E’s 2016 SONGS 2&3 Decommissioning Costs  

(1) Decommissioning expenditures invoiced by SCE 

SCE invoices SDG&E (20% share) for SONGS 2&3 decommissioning costs.  In SCE’s AL 
3307-E, SCE forecasted $287.2 million (100%) in 2014$ for SONGS 2&3 decommissioning 
costs in 2016.  The Commission approved AL 3307-E by staff disposition on January 14, 2016, 
with an effective date of December 12, 2015.13

Based on SCE AL 3307-E, for the period of January through December 2016, SDG&E 
forecasts $57.4 million in 2014$ for 2016 SONGS 2&3 decommissioning costs invoiced by 

                                                                  
 
claims in their entirety remains uncertain.  Therefore, SDG&E does not believe it has a “fixed” right to 
recover its 2014 or 2015 spent fuel management costs in the pending litigation against the DOE.   

10 Out of an abundance of caution, if and when SDG&E receives authority from the Commission to 
reimburse 2016 decommissioning costs with trust funds, SDG&E will not withdraw funds from the 
qualified Trusts for certain spent fuel storage costs until the Dominion issue has been sufficiently clarified 
and/or it has received a settlement or litigation award from the DOE. 

11 http://regarchive.sdge.com/tm2/ssi/inc_elec_prelim.html.

12 On June 23, 2016, the Commission approved the proposed decision for SDG&E’s TY2016 GRC.  No 
decision number has yet been issued. 

13 On January 25, 2016, Ms. Donna Gilmore submitted a request for Commission review of Energy 
Division’s disposition letter.  Draft resolution E-4779 has been issued which denies the protest by Ms. 
Gilmore of SCE AL 3307-E.  At this point in time, the draft resolution has not been approved by the 
Commission. 
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SCE.  This amount compares to a DCE amount of $53.4 million (in 2014$; 20%).   

Attachment A, provided herein, is a graph tracking SDG&E’s DCE estimate and actual 
decommissioning cost expenditures.  Attachment B is a comparison for SDG&E’s share of DCE 
estimated and forecasted decommissioning expenditures by NRC cost category and by major 
cost category.  Attachment C is a comparison for SDG&E’s share of DCE estimated and 
SDG&E’s forecasted decommissioning expenditures by cost category and DCE line number.  In 
Attachment D is a comparison of the DCE estimate for SDG&E and SDG&E’s recorded cash 
flow by year. 

(2) Internal costs specific to SDG&E (100%)  

i. SDG&E Only Costs (100%) 

For 2016, SDG&E forecasts “SDG&E only” expenses necessary to carry out its fiscal oversight 
role at SONGS as well as SDG&E’s decommissioning expenses.  SDG&E will incur all of these 
costs itself (100%).  It will not receive bills from SCE for any of these costs.  

Internal SDG&E costs fall into two main categories.  First, SDG&E forecasts labor costs for 
personnel directly involved in carrying out its role in overseeing and reviewing activities at the 
plant.  SDG&E continues to retain a site representative at the SONGS worksite to review day-to-
day decommissioning activities and progress, and provide contact and interaction with SONGS 
decommissioning management and personnel.  In addition, SDG&E retains personnel to review 
invoices and track expenditures against SCE-generated internal budgets.  The second type of 
SDG&E-only cost in 2016 is non-labor cost.  This includes costs associated with the use of 
outside decommissioning consultants, outside legal counsel, internal non-labor costs (i.e., travel 
expenses), site land leases and property taxes.   

SDG&E forecasts $4.4 million (2014$) of SDG&E-only costs for 2016.  This compares to a DCE 
amount of $1.8 million (2014$) for 2016. 

Forecasted costs are higher than the DCE by $2.6 million in 2016.  Forecasted property taxes 
are $2.5 million higher than the DCE primarily because the tax assessment for the site is based 
on that of an operating plant.  The DCE assumed that the tax assessment would have 
decreased after the plant entered decommissioning and the property tax liability would have 
been lower as a result.  In addition, forecasted labor and non-labor is $0.1 million higher than 
the DCE primarily due to forecasted labor, outside legal and consultant expenses being higher 
than what was estimated in the DCE. 

ii. Costs For Which SDG&E Can Already Access Trust Funds 

The last SONGS decommissioning cost category is those types of costs for which SDG&E 
does not need Commission authorization to access trust funds.  Specifically, decommissioning 
planning costs and trust administrative costs do not require prior NRC or Commission approval 
to withdraw from the Trust.  SDG&E is not seeking Commission authority in this AL for trust 
fund disbursements for these costs, but provides this information for the reader’s knowledge.   

1. Decommissioning Planning Costs 
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NRC regulations allow the use of trust funds for decommissioning planning costs.14  These 
costs may be incurred at any time, even before decommissioning begins.  These costs include 
the development of “paper” plans or studies.15  As a result of Commission-approved MTA 
language, SDG&E does not require Commission approval to access trust funds to pay for these 
costs.16  In its future 2016 recorded costs AL filing, scheduled to be submitted in Spring 2017 in 
accordance with D.16-04-019, SDG&E will report actual decommissioning planning costs 
withdrawn from the Trust in 2016, if any.  

2. Trust Administration Costs 

Trust administrative costs and incidental trust expenses, such as legal, investment management 
fees, accounting, taxes, actuarial and trustee expenses incurred in connection with the 
operation of the Trust, may be paid with trust funds without Commission approval.17  SDG&E 
will report its 2016 trust administrative costs in its 2016 Annual Nuclear Decommissioning 
Report for 2016, which is scheduled to be submitted to the Commission via the Energy Division 
in Spring 2017 in accordance with Article 3.05 of its MTAs.  SDG&E will also report its actual 
2016 trust administrative costs in its upcoming 2016 recorded costs AL filing, scheduled to be 
submitted in Spring 2017 in accordance with D.16-04-019.  

                     
 
14 The NRC allows parties to pay up to 3% of a generic formula, per unit, cumulative, for decommissioning 
planning costs 10 CFR § 50.82(a)(8)(ii).  The generic formula is stated at 10 CFR § 50.75.  As reported by 
SCE in the March 2013 decommissioning funding report to the NRC, the formula amount for SONGS 
decommissioning is $521.5 million per unit (Units 2&3).  SDG&E’s share is 20% of the 3% limit, or $3.13 
million per unit.  SDG&E is still well-below the cap; it has withdrawn $1.31 million to date for 
decommissioning planning costs each for Units 2 and 3. 

15 U.S. Nuclear Regulatory Commission, Decommissioning Of Nuclear Power Reactors, Regulatory Guide 
1.184, Revision 1 at 13 (October 2013), http://pbadupws.nrc.gov/docs/ML1314/ML13144A840.pdf
(“Appropriate activities for the use of the initial 3 percent of the decommissioning funds include 
engineering designs, work package preparation, and licensing activities. Activities that would not be 
appropriate uses for these planning funds include decontamination, draining of systems, removal of 
filters, and projects designed to demonstrate the feasibility of a particular decommissioning activity.  
Likewise, the decontamination of a building that is no longer in use and would ultimately have to be 
decontaminated before license termination is not an appropriate use of planning funds.”). 

16 MTA at section 2.01(5); SDG&E AL 1056-E, approved February 23, 1998. 

17 See, e.g., 10 CFR § 50.75(h)(1)(iv); Resolution E-3060, issued Nov. 25, 1987 (approving SDG&E’s AL 
718-E, which in turn sought approval of SDG&E’s MTAs, including provisions for paying administrative 
costs as incurred). 
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V. ATTACHMENTS 

• Attachment A - Graph Tracking SDG&E’s DCE Estimate (20%) and Actual and 
Forecasted Decommissioning Expenditures 

• Attachment B – Comparison of DCE Estimated (20%) and SDG&E’s Forecasted 
Decommissioning Expenditures by Nuclear Regulatory Commission Cost Category 

• Attachment C - Comparison of DCE Estimated (20%) and SDG&E’s Forecasted 
Decommissioning Expenditures by Cost Category and DCE Line Number 

• Attachment D - Comparison of DCE Estimated (20%) and SDG&E’s Cash Flow 

• Attachment E - History of SDG&E Trust Fund Disbursement Amounts Requested, 
Approved and Withdrawn 

• Attachment F - Escalation Factors 

VI. REQUEST FOR RELIEF 

For the reasons explained above, SDG&E requests that the Commission authorize SDG&E to 
obtain disbursements of up to $64.9 million from its SONGS 2&3 Trusts for SONGS 2&3 
decommissioning expenses forecasted for 2016. 

EFFECTIVE DATE

SDG&E believes this filing is subject to Energy Division disposition and should be classified as 
Tier 2 (effective after staff approval). SDG&E respectfully requests that this filing become 
effective on August 1, 2016, 32 days after the date filed.  

This filing will not result in an increase in any rates or charges, conflict with any schedules or 
rules, or cause withdrawal of service. 

PROTEST 

Anyone may protest this AL to the California Public Utilities Commission.  The protest must 
state the grounds upon which it is based, including such items as financial and service impact, 
and should be submitted expeditiously.  The protest must be made in writing and must be 
received by July 20, 2016, which is 20 days from the date this AL was filed with the 
Commission.  There is no restriction on who may file a protest.  The address for mailing or 
delivering a protest to the Commission is: 

 CPUC Energy Division 
 Attention: Tariff Unit 
 505 Van Ness Avenue 
 San Francisco, CA 94102 
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Copies of the protest should also be sent via e-mail to the attention of the Energy Division at 
EDTariffUnit@cpuc.ca.gov.  A copy of the protest should also be sent via e-mail to the address 
shown below on the same date it is mailed or delivered to the Commission. 

 Attn: Megan Caulson 
 Regulatory Tariff Manager 
 E-mail: mcaulson@semprautilities.com

NOTICE 
A copy of this filing has been served on the utilities and interested parties shown on the 
attached list, including interested parties in A.14-12-007 and I.12-10-013 by providing them a 
copy hereof either electronically or via the U.S. mail, properly stamped and addressed. 

Address changes should be directed to SDG&E Tariffs by e-mail at 
SDG&ETariffs@semprautilities.com. 

 _______________________________ 
 CLAY FABER  

 Director – CA & Federal Regulatory 
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Attachment A 

Graph Tracking SDG&E’s DCE Estimate (20%) and Actual and 
Forecasted Decommissioning Expenditures 



SDG&E AL 2909-E   June 30, 2016 

2 
 

Attachment A 

Graph Tracking SDG&E’s DCE Estimate (20%) and Actual and Forecasted 
Decommissioning Expenditures 

 $-

 $100

 $200

 $300

 $400

 $500

 $600

 $700

 $800

 $900

 $1,000

20
14

$ 
M

ill
io

ns

Decommissioning Cost Estimate
(2014 Dollars In Millions, 20% Level)

DCE SDG&E 2013-2015 Recorded SDG&E Forecasted 2016



SDG&E AL 2909-E   June 30, 2016 

3 
 

Attachment B 

Comparison of DCE Estimated (20%) and SDG&E’s Forecasted 
Decommissioning Expenditures by Nuclear Regulatory Commission 

Cost Category 
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Attachment B 

Table 1 

Comparison Of 2016 Forecasted Costs By Nuclear Regulatory Commission Cost Category
(2014 Constant Dollars In Millions, 20% Level)

DCE Forecast Variance

1 License Termination
2 Distributed 9.1$                 10.7$               (1.6)$                   
3 Undistributed 13.7                 13.3                 0.4$                    
4 Subtotal 22.8$              24.0$              (1.2)$                  
5
6 Spent Fuel Management
7 Distributed 13.1$               17.9$               (4.8)$                   
8 Undistributed 11.7                 12.0                 (0.3)$                   
9 Subtotal 24.7$              29.9$              (5.1)$                  

10
11 Site Restoration
12 Distributed 4.3$                 1.6$                 2.7$                    
13 Undistributed 1.5                   2.0                   (0.5)$                   
14 Subtotal 5.8$                3.6$                2.2$                   
15
16 2016 Total Billed Costs (20%) 53.4$              57.4$              (4.1)$                  
17
18 SDG&E Only Costs (100%) 1.8$                4.4$                (2.6)$                  
19
20 Total 55.1$              61.8$              (6.7)$                  

General Note:
Totals may not sum due to rounding.
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Attachment B 

Table 2 

Comparison Of 2016 Forecasted Costs By Major Cost Category
(2014 Constant Dollars In Millions, 20% Level)

Category DCE Forecast Variance
Billed Costs:

1 License Termination
2 Distributed Cold and Dark -$                   2.8$                 (2.8)$               
3 Distributed Transition Modifications -                    0.3                   (0.3)$               
4 Distributed Decommissioning General Contractor 9.1                   7.6                   1.5$                
5 Distributed Historical Site Assessment/Characterization -                    -                    -$                  
6 Distributed Regulatory Compliance -                    0.1                   (0.1)$               
7 Distributed Legacy Radwaste Disposal -                    -                    -$                  
8 Subtotal Distributed 9.1$                10.7$              (1.6)$              
9

10 Undistributed Labor 9.4                   8.6                   0.8                  
11 Undistributed Non-Labor 4.3                   4.7                   (0.4)                 
12 Subtotal Undistributed 13.7$              13.3$              0.4$                
13
14 Total License Termination 22.8$              24.0$              (1.2)$              
15
16 Spent Fuel Management
17 Distributed ISFSI 13.1$               16.4$               (3.4)$               
18 Distributed Regulatory Compliance -                    -                    -$                  
19 Distributed Transition Modifications -                    1.4                   (1.4)$               
20 Subtotal Distributed 13.1$              17.9$              (4.8)$              
21
22 Undistributed Labor 9.4                   8.7                   0.7                  
23 Undistributed Non-Labor 2.3                   3.3                   (1.0)                 
24 Subtotal Undistributed 11.7$              12.0$              (0.3)$              
25
26 Total Spent Fuel Management 24.7$              29.9$              (5.1)$              
27
28 Site Restoration
29 Distributed Historical Site Assessment/Characterization -$                   -$                   -$                  
30 Distributed Decommissioning General Contractor 0.9                   0.1                   0.8$                
31 Distributed Mesa Site 2.8                   1.4                   1.3$                
32 Distributed Project Governance and Admin -                    -                    -$                  
33 Distributed Building Demo 0.6                   -                    0.6$                
34 Subtotal Distributed 4.3$                1.6$                2.7$                
35
36 Undistributed Labor 0.8                   0.7                   0.1$                
37 Undistributed Non-Labor 0.7                   1.3                   (0.6)$               
38 Subtotal Undistributed 1.5$                2.0$                (0.5)$              
39
40 Total Site Restoration 5.8$                3.6$                2.2$                
41
42
43 2016 Total Billed Costs (20%) 53.4                57.4                (4.1)                
44
45  SDG&E Only Costs (100%) 1.8                  4.4                  (2.6)                
46
47 Grand Total 55.1$              61.8$              (6.7)                

General Note:
Totals may not sum due to rounding.
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Attachment C 

Comparison of DCE Estimated (20%) and SDG&E’s Forecasted 
Decommissioning Expenditures by Cost Category and DCE Line 

Number 
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Attachment C 

Comparison of DCE Estimated (20%) and SDG&E’s Forecasted Decommissioning 
Expenditures by Cost Category and DCE Line Number 

(2014 Dollars in Millions, 20% Level)

[A] [B] [C=A-B] [D] [E]

DCE No. Category Description

SDG&E's 
Share of DCE 

(3) Forecasted (4) Variance

Forecasted
Inception To Date 

Through 2016

SDG&E's 
Share of Total 

DCE(2)

1 LT-2-D-2.20 Cold and Dark - 12 kV Install 12 kV Service Line to Power Temp Power Ring -$                 0.1$                (0.1)$              1.5$                         1.3$                
2 LT-2-D-2.21 Cold and Dark - DEC Drain & De-Energize Non-Essential Systems (DEC Process) -                   0.6                  (0.6)                1.7                           0.6                  
3 LT-2-D-2.18 Cold and Dark - MODS Planning & Design For Cold and Dark -                   -                   -                   4.5                           2.5                  
4 LT-2-D-2.19 Cold and Dark - MODS Implement Cold & Dark (Repower Site) -                   2.1                  (2.1)                8.8                           8.5                  
5 LT-2-D-2.29 Cold and Dark - MODS Implement Control Room Modifications (Command Center Relocation) -                   -                   -                   0.1                           0.6                  
6 LT-2-D-2.30 Cold and Dark - MODS Implement Spent Fuel Pool Security Mods -                   -                   -                   -                            0.3                  
7 LT-2-D-2.24 Cold and Dark - MODS Design Control Room Relocation -                   -                   -                   -                            0.2                  
8 LT-2-D-2.25 Cold and Dark - MODS Design Spent Fuel Security System Modifications -                   -                   -                   -                            0.1                  
9 LT-2-D-2.23 Cold and Dark - SFPI Design Spent Fuel Pool Support System Modifications -                   -                   -                   -                            0.2                  

10 LT-2-D-2.26 Cold and Dark - SFPI Install Spent Fuel Pool System Modifications - U2 -                   -                   -                   0.5                           1.5                  
11 LT-2-D-2.27 Cold and Dark - SFPI Install Spent Fuel Pool System Modifications - U3 -                   -                   -                   0.5                           1.5                  
12 LT-2-D-2.28 Cold and Dark - SFPI Spent Fuel Pool System Modification Training -                   -                   -                   -                            0.1                  
13 Subtotal -$                 2.8$                (2.8)$              17.6$                       17.3$              
14
15 LT-2-D-2.31 Transition Modifications Transition Project Modifications -                   -                   -                   0.2                           0.0                  
16 LT-2-LOED Transition Modifications Large Organism Exclusion Device Modification -                   0.3                  (0.3)                0.3                           -                   
17 Subtotal -$                 0.3$                (0.3)$              0.5$                         0.0$                
18
19 LT-2-D-2.22 Select Decommissioning General Contractor Select Decommissioning General Contractor (DGC) -                   1.2                  (1.2)                2.3                           0.2                  
20 Subtotal -$                 1.2$                (1.2)$              2.3$                         0.2$                
21
22 LT-3-D-3.01 Decommissioning General Contractor Prepare Work Sequence & Schedule for Decommissioning -                   0.2                  (0.2)                0.2                           0.2                  
23 LT-3-D-3.02 Decommissioning General Contractor Detailed Work Procedures & Activity Specifications for Decommissioning 0.7                  3.3                  (2.6)                3.3                           3.7                  
24 LT-3-D-3.03 Decommissioning General Contractor Plan & Design of Primary System Decontamination 0.0                  0.1                  (0.1)                0.1                           0.1                  
25 LT-3-D-3.04 Decommissioning General Contractor Plan & Design Site Infrastructure Improvements -                   0.1                  (0.1)                0.1                           0.1                  
26 LT-3-D-3.05 Decommissioning General Contractor Design Containment Access Modifications -                   0.1                  (0.1)                0.1                           0.1                  
27 LT-3-D-3.06 Decommissioning General Contractor Primary System Decontamination - Unit 2 1.4                  -                   1.4                  -                            1.4                  
28 LT-3-D-3.07 Decommissioning General Contractor Primary System Decontamination - Unit 3 1.2                  -                   1.2                  -                            1.4                  
29 LT-3-D-3.10 Decommissioning General Contractor Modify Containment Access- Unit 2 0.0                  -                   0.0                  -                            0.2                  
30 LT-3-D-3.11 Decommissioning General Contractor Modify Containment Access- Unit 3 0.2                  -                   0.2                  -                            0.2                  
31 LT-3-D-3.12 Decommissioning General Contractor Remove and Dispose of Missile Shields - U2 0.1                  -                   0.1                  -                            0.1                  
32 LT-3-D-3.13 Decommissioning General Contractor Remove and Dispose of Reactor Head - U2 0.9                  -                   0.9                  -                            0.9                  
33 LT-3-D-3.14 Decommissioning General Contractor Remove and Dispose of Missile Shields - U3 1.0                  -                   1.0                  -                            1.0                  
34 LT-3-D-3.15 Decommissioning General Contractor Remove and Dispose of Reactor Head - U3 0.9                  -                   0.9                  -                            0.9                  
35 LT-3-D-3.16 Decommissioning General Contractor Finalize Residual Radiation Inventory -                   -                   -                   -                            0.1                  
36 LT-3-D-3.17 Decommissioning General Contractor Prepare Activity Specifications 0.9                  1.7                  (0.9)                1.7                           2.0                  
37 LT-3-D-3.18 Decommissioning General Contractor Select Shipping Casks & Obtain Shipping Permits 0.0                  0.0                  0.0                  0.0                           0.0                  
38 LT-3-D-3.19 Decommissioning General Contractor Design, Specify, and Procure Special Items & Materials 1.6                  0.9                  0.7                  0.9                           1.6                  
39 LT-3-D-3.22 Decommissioning General Contractor Test Special Cutting and Handling Equipment and Train Operators 0.2                  -                   0.2                  -                            0.3                  
40 Subtotal 9.1$                6.4$                2.7$                6.4$                         14.6$              
41
42 LT-2-D-2.17 Historical Site Assessment/Characterization Historical Site Assessment/Site Characterization -                   -                   -                   1.3                           1.8                  
43 Subtotal -$                 -$                 -$                 1.3$                         1.8$                
44
45 LT-2-D-2.01 Regulatory Compliance Develop Certified Fuel Handler Program -                   -                   -                   -                            0.0                  
46 LT-2-D-2.02 Regulatory Compliance Prepare Post-Shutdown QA Plan -                   -                   -                   0.1                           0.1                  
47 LT-2-D-2.03 Regulatory Compliance Prepare Post-Shutdown Security Plan -                   -                   -                   -                            0.1                  
48 LT-2-D-2.04 Regulatory Compliance Prepare Post-Shutdown Fire Protection Plan -                   -                   -                   -                            0.1                  
49 LT-2-D-2.05 Regulatory Compliance Prepare Defueled Radiation Protection Manual -                   -                   -                   -                            0.1                  
50 LT-2-D-2.06 Regulatory Compliance Prepare Preliminary Defueled Technical Specifications -                   -                   -                   0.1                           0.0                  
51 LT-2-D-2.07 Regulatory Compliance Prepare Defueled Safety Analysis Report (DSAR) -                   0.1                  (0.1)                0.4                           0.3                  
52 LT-2-D-2.08 Regulatory Compliance Implement Technical Specification Modifications -                   -                   -                   -                            0.3                  
53 LT-2-D-2.09 Regulatory Compliance Prepare Post-Shutdown Emergency Preparedness Plan -                   -                   -                   0.3                           0.2                  
54 LT-2-D-2.10 Regulatory Compliance Post-Shutdown Emergency Preparedness Plan,NRC Review -                   -                   -                   -                            0.0                  
55 LT-2-D-2.11 Regulatory Compliance Prepare Post-Shutdown Decommissioning Activities Report (PSDAR) -                   -                   -                   -                            0.1                  
56 LT-2-D-2.12 Regulatory Compliance Post-Shutdown Decommissioning Activities Report (PSDAR)  - NRC Review -                   -                   -                   0.1                           0.0                  
57 LT-2-D-2.13 Regulatory Compliance Respond to NRC Questions on PSDAR -                   -                   -                   -                            0.0                  
58 LT-2-D-2.14 Regulatory Compliance Prepare Decommissioning Cost Estimate (DCE) -                   -                   -                   0.2                           0.4                  
59 LT-2-D-2.15 Regulatory Compliance Decommissioning Cost Estimate (DCE) - NRC Review -                   -                   -                   -                            0.0                  
60 Subtotal -$                 0.1$                (0.1)$              1.2$                         1.9$                
61
62 LT-1-D-1.05 Legacy Radwaste Disposal Disposition of Legacy Waste -                   -                   -                   2.3                           2.0                  
63 LT-2-D-2.16 Legacy Radwaste Disposal Disposition of Legacy Wastes -                   -                   -                   2.9                           4.1                  
64 Subtotal -$                 -$                 -$                 5.2$                         6.1$                
65
66 Distributed Subtotal 9.1$                10.7$              (1.6)$              34.4$                       41.8$              
67
68 LT-U-1.01 Undistributed - Labor Labor License Termination Reporting 5.1                  5.2                  (0.1)                26.9                         65.7                
69 LT-U-1.03 Undistributed - Labor Security Guard Force 0.3                  0.3                  0.1                  0.9                           3.7                  
70 LT-U-1.11 Undistributed - Labor Decommissioning General Contractor Staff 4.0                  2.8                  1.2                  2.8                           61.2                
71 LT-U-RS Undistributed - Labor Results Sharing -                   0.3                  (0.3)                1.2                           -                   
72 Subtotal 9.4$                8.6$                0.8$                31.8$                       130.6$            
73
74 LT-U-1.02 Undistributed - Non-Labor Utility Staff Health Physics Supplies 0.2                  0.1                  0.0                  0.2                           2.0                  
75 LT-U-1.04 Undistributed - Non-Labor Security Related Expenses 0.0                  0.0                  (0.0)                0.0                           0.5                  
76 LT-U-1.05 Undistributed - Non-Labor Insurance 0.5                  0.6                  (0.1)                2.7                           5.6                  
77 LT-U-1.06 Undistributed - Non-Labor Site Lease and Easement Expenses 0.1                  0.0                  0.0                  0.2                           0.8                  
78 LT-U-1.07 Undistributed - Non-Labor NRC Decommissioning Fees 0.4                  0.4                  0.0                  1.1                           7.9                  
79 LT-U-1.08 Undistributed - Non-Labor Materials and Services 0.3                  2.2                  (1.9)                13.4                         3.6                  
80 LT-U-1.09 Undistributed - Non-Labor DAW Disposal 0.0                  0.0                  0.0                  0.0                           0.7                  
81 LT-U-1.10 Undistributed - Non-Labor Energy 0.7                  0.6                  0.0                  0.8                           7.6                  
82 LT-U-1.12 Undistributed - Non-Labor DGC Health Physics Supplies 0.1                  -                   0.1                  -                            2.7                  
83 LT-U-1.13 Undistributed - Non-Labor Craft Worker Training 0.1                  -                   0.1                  -                            2.9                  
84 LT-U-1.14 Undistributed - Non-Labor Workers Compensation Insurance 0.0                  -                   0.0                  -                            0.5                  
85 LT-U-1.15 Undistributed - Non-Labor Community Engagement Panel 0.6                  0.0                  0.5                  0.2                           6.8                  
86 LT-U-1.16 Undistributed - Non-Labor Property Tax  (1) -                   -                   -                   -                            4.1                  
87 LT-U-1.17 Undistributed - Non-Labor Association Fees and Expenses 0.4                  0.3                  0.1                  0.4                           2.2                  
88 LT-U-1.18 Undistributed - Non-Labor Utilities (Water, gas, phone) 0.1                  0.0                  0.0                  0.2                           1.0                  
89 LT-U-1.19 Undistributed - Non-Labor Tools and Equipment 0.0                  -                   0.0                  -                            0.2                  
90 LT-U-1.20 Undistributed - Non-Labor Non-Process Computers 0.0                  -                   0.0                  1.6                           0.3                  
91 LT-U-1.21 Undistributed - Non-Labor Telecommunications 0.0                  -                   0.0                  0.5                           0.3                  
92 LT-U-1.22 Undistributed - Non-Labor Personal Computers 0.0                  -                   0.0                  -                            0.0                  
93 LT-U-1.24 Undistributed - Non-Labor Environmental Permits and Fees 0.5                  0.3                  0.2                  0.7                           5.4                  
94 LT-U-1.25 Undistributed - Non-Labor Decomm Advisor 0.3                  -                   0.3                  0.3                           2.3                  
95 LT-U-GW Undistributed - Non-Labor Ground Water Sampling -                   -                   -                   -                            -                   
96 LT-U-1.30 Undistributed - Non-Labor Legal 0.3                           
97 Subtotal 4.3$                # 4.7$                (0.4)$              22.8$                       57.4$              
98
99 Undistributed Subtotal 13.7$              13.3$              0.4$                54.6$                       188.0$            

100
101 License Termination Total 22.8$              24.0$              (1.2)$              89.0$                       229.9$            

2016
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(2014 Dollars in Millions, 20% Level)

[A] [B] [C=A-B] [D] [E]

DCE No. Category Description

SDG&E's 
Share of DCE 

(3) Forecasted (4) Variance

Forecasted
Inception To Date 

Through 2016

SDG&E's 
Share of Total 

DCE(2)

103
104 SNF-1-D-7.02 ISFSI Design and Fabricate Spent Fuel Canisters -                   1.6                  (1.6)                5.8                           1.8                  
105 SNF-2-D-8.07 ISFSI ISFSI Pad Study -                   -                   -                   -                            0.0                  
106 SNF-2-D-8.08 ISFSI Design ISFSI Expansion -                   6.3                  (6.3)                8.8                           0.8                  
107 SNF-2-D-8.09 ISFSI Construct ISFSI Expansion -                   4.5                  (4.5)                4.5                           8.4                  
108 SNF-2-D-8.10 ISFSI Purchase and Fabrication of Spent Fuel Canisters - Unit 2 -                   2.0                  (2.0)                3.8                           12.4                
109 SNF-2-D-8.11 ISFSI Purchase and Fabrication of Spent Fuel Canisters - Unit 3 -                   2.1                  (2.1)                3.9                           12.7                
110 SNF-2-D-8.12 ISFSI Deliver and Load Fuel Canister, ISFSI Trans - U2 6.4                  -                   6.4                  -                            22.2                
111 SNF-2-D-8.13 ISFSI Deliver and Load Fuel Canister, ISFSI Trans - U3 6.6                  -                   6.6                  -                            22.7                
112 Subtotal 13.1$              16.4$              (3.4)$              26.7$                       81.0$              
113
114 SNF-1-D-7.03 Regulatory Compliance Post Fukushima Modifications - U2 -                   -                   -                   -                            0.0                  
115 SNF-2-D-FLEX Regulatory Compliance Flex Initiative -                   -                   -                   -                            -                   
116 SNF-2-D-8.02 Regulatory Compliance Decay Heat Analysis -                   -                   -                   0.1                           0.0                  
117 SNF-2-D-8.03 Regulatory Compliance Zirconium Fire/ Shine Analysis -                   -                   -                   -                            0.0                  
118 SNF-2-D-8.05 Regulatory Compliance Prepare Irradiated Fuel Management Plan & NRC Review -                   -                   -                   -                            0.0                  
119 Subtotal -$                 -$                 -$                 0.1$                         0.1$                
120
121 SNF-1-D-7.01 Transition Modifications (10) Security Shutdown Strategy -                   -                   -                   0.3                           1.7                  
122 SNF-1-D-7.05 Transition Modifications (10) Cyber Security Modifications -                   1.4                  (1.4)                2.4                           0.4                  
123 SNF-2-D-8.01 Transition Modifications (10) Security Shutdown Strategy -                   -                   -                   1.2                           0.7                  
124 Subtotal -$                 1.4$                (1.4)$              3.9$                         2.8$                
125
126 Distributed Subtotal 13.1$              17.9$              (4.8)$              30.8$                       83.9$              
127
128 SNF-U-2.01 Undistributed - Labor Labor Spent Fuel Management Reporting 4.2                  4.4                  (0.2)                22.3                         56.2                
129 SNF-U-2.04 Undistributed - Labor Security Guard Force 5.2                  4.1                  1.1                  14.7                         71.8                
130 SNF-U-RS Undistributed - Labor Results Sharing -                   0.1                  (0.1)                1.5                           -                   
131 Subtotal 9.4$                8.7$                0.7$                38.6$                       128.0$            
132
133 SNF-U-2.02 Undistributed - Non-Labor Utility Staff Health Physics Supplies 0.3                  0.2                  0.1                  0.3                           3.1                  
134 SNF-U-2.05 Undistributed - Non-Labor Security Related Expenses 0.1                  0.1                  (0.0)                0.3                           2.7                  
135 SNF-U-2.06 Undistributed - Non-Labor Insurance 0.2                  0.3                  (0.0)                0.5                           4.2                  
136 SNF-U-2.08 Undistributed - Non-Labor NRC Spent Fuel Fees 0.1                  -                   0.1                  -                            2.8                  
137 SNF-U-2.09 Undistributed - Non-Labor Emergency Preparedness Fees 0.9                  0.4                  0.5                  1.7                           5.2                  
138 SNF-U-2.10 Undistributed - Non-Labor Spent Fuel Maintenance 0.1                  -                   0.1                  -                            1.5                  
139 SNF-U-2.11 Undistributed - Non-Labor Materials and Services 0.3                  2.1                  (1.9)                4.6                           2.9                  
140 SNF-U-2.12 Undistributed - Non-Labor DAW Disposal 0.0                  0.0                  0.0                  0.0                           0.1                  
141 SNF-U-2.13 Undistributed - Non-Labor Energy 0.2                  0.2                  0.0                  0.2                           1.9                  
142 SNF-U-2.15 Undistributed - Non-Labor Craft Worker Training 0.1                  -                   0.1                  -                            0.6                  
143 SNF-U-2.18 Undistributed - Non-Labor Utilities (Water, gas, phone) 0.2                  0.1                  0.1                  0.2                           1.8                  
144 SNF-U-2.22 Undistributed - Non-Labor Personal Computers 0.0                  -                   0.0                  -                            0.0                  
145 Subtotal 2.3$                3.3$                (1.0)$              7.7$                         26.7$              
146
147 Undistributed Subtotal 11.7$              12.0$              (0.3)$              46.3$                       154.7$            
148
149 Spent Fuel Management Total 24.7$              29.9$              (5.1)$              77.1$                       238.6$            

2016
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(2014 Dollars in Millions, 20% Level)

[A] [B] [C=A-B] [D] [E]

DCE No. Category Description

SDG&E's 
Share of DCE 

(3) Forecasted (4) Variance

Forecasted
Inception To Date 

Through 2016

SDG&E's 
Share of Total 

DCE(2)

151
152 SR-1-D-14.01 Historical Site Assessment/Characterization Mesa Site Phase I and II Site Assessment -                   -                   -                   -                            0.0                  
153 SR-1-D-14.03 Historical Site Assessment/Characterization Mesa Site Characterization Survey -                   -                   -                   -                            0.3                  
154 Subtotal -$                 -$                 -$                 -$                           0.3$                
155
156 SR-2-D-15.01 Decommissioning General Contractor Prepare Site Restoration Demolition Plan & Schedule -                   0.1                  (0.1)                0.1                           0.2                  
157 SR-2-D-15.07 Decommissioning General Contractor Demolish South Yard Area Buildings T-10, 20, 60 and Haz Mat 0.7                  -                   0.7                  -                            0.7                  
158 SR-2-D-15.08 Decommissioning General Contractor Demolish REMS Staging Pad 0.2                  -                   0.2                  -                            0.2                  
159 SR-2-D-15.10 Decommissioning General Contractor Remove Underground Fuel Storage Tanks 0.0                  -                   0.0                  -                            0.0                  
160 Subtotal 0.9$                0.1$                0.8$                0.1$                         1.1$                
161
162 SR-1-D-14.02 Mesa Disposition Hazardous Waste from Mesa Site -                   -                   -                   0.1                           0.1                  
163 SR-2-D-15.02 Mesa Obtain Required Permits - Mesa, South Access & South Yard 0.0                  -                   0.0                  -                            0.1                  
164 SR-2-D-15.09 Mesa Demolish Mesa Buildings 2.7                  -                   2.7                  1.1                           2.7                  
165 SR-2-D-15.11 Mesa Demolish Mesa Roads & Parking Lots 0.1                  -                   0.1                  -                            0.2                  
166 SR-3-D-16.05 Mesa Obtain Required Permits & Approvals -                   1.4                  (1.4)                1.5                           0.5                  
167 Subtotal 2.8$                1.4$                1.3$                2.7$                         3.6$                
168
169 SR-1-D-14.04 Project Governance and Admin Fuel Cancellation Expense -                   -                   -                   10.8                         3.5                  
170 Subtotal -$                 -$                 -$                 10.8$                       3.5$                
171
172 SR-2-D-15.03 Building Demo Demolish Service Building (K-10, 20, 30) 0.2                  -                   0.2                  -                            0.2                  
173 SR-2-D-15.04 Building Demo Demolish South Security Processing Facility (K-70) 0.1                  -                   0.1                  -                            0.1                  
174 SR-2-D-15.05 Building Demo Demolish Staging Warehouse 0.1                  -                   0.1                  -                            0.1                  
175 SR-2-D-15.06 Building Demo Demolish Administration Building (K-40/50) 0.3                  -                   0.3                  -                            0.3                  
176 Subtotal 0.6$                -$                 0.6$                -$                           0.6$                
177
178 Distributed Subtotal 4.3$                1.6$                2.7$                13.7$                       9.1$                
179
180 SR-U-3.01 Undistributed - Labor Labor Site Restoration Reporting 0.3                  0.3                  0.0                  0.4                           6.1                  
181 SR-U-3.02 Undistributed - Labor Security Guard Force -                   -                   -                   -                            1.1                  
182 SR-U-3.08 Undistributed - Labor Decommissioning General Contractor Staff 0.5                  0.4                  0.2                  0.4                           22.3                
183 SR-U-RS Undistributed - Labor Results Sharing -                   0.0                  (0.0)                0.0                           -                   
184 Subtotal 0.8$                0.7$                0.1$                0.8$                         29.5$              
185
186 SR-U-3.03 Undistributed - Non-Labor Security Related Expenses 0.1                  0.1                  (0.0)                0.1                           0.6                  
187 SR-U-3.05 Undistributed - Non-Labor Site Lease and Easement Expenses 0.5                  0.2                  0.3                  0.8                           1.8                  
188 SR-U-3.06 Undistributed - Non-Labor Materials and Services 0.0                  0.1                  (0.1)                0.2                           0.4                  
189 SR-U-3.09 Undistributed - Non-Labor Craft Worker Training 0.0                  -                   0.0                  -                            1.0                  
190 SR-U-3.11 Undistributed - Non-Labor Severance -                   0.8                  (0.8)                14.7                         34.2                
191 SR-U-3.13 Undistributed - Non-Labor Utilities (Water, gas, phone) 0.0                  0.0                  0.0                  0.0                           0.1                  
192 SR-U-3.30 Undistributed - Non-Labor Legal 0.2                           
193 Subtotal 0.7$                # 1.3$                (0.6)$              16.1$                       38.0$              
194
195 Undistributed Subtotal 1.5$                2.0$                (0.5)$              16.9$                       67.6$              
196
197 Site Restoration Total 5.8$                3.6$                2.2$                30.6$                       76.7$              
198
199 2016 Total Billed Costs (20%) 53.4$              57.4$              (4.1)$              196.6$                     545.2$            
200
201 SDG&E Only Costs (100%) 1.8$                4.4$                (2.6)$              13.84$                     16.5$              
202
203 Station Power Adjustment -$                 -$                 -$                 0.9$                         
204
205 2013/2014 True-up -$                 -$                 -$                 (1.7)$                        
206
207 2015 Accruals -$                 -$                 -$                 5.3$                         
208
209 2013-2014 Planning Costs -$                 -$                 -$                 (2.6)$                        
210
211 2013/2014 True-up Adjustment For Project To Date -$                 -$                 -$                 1.7$                         
212
213 2016 Total 55.1$              61.8$              (6.7)$              214.1$                     561.7$            
214
215 Other DCE Costs 337.0              
216
217 898.8$            

General Notes:
(A) Totals may not sum due to rounding.
(B) Amounts with $0.0 or $(0.0) indicate that costs are included in the category but round to $0 when rounded to the nearest hundred thousand. $ - indicates that no costs are included in the category.

Notes:
(1)  Property Tax DCE amount for 2016 moved to SDG&E Only Costs below (line 201).
(2)  The “Total DCE” column contains the DCE cost associated with each line item.
(3) Source: SCE's AL 3307-E Attachment 3, SDG&E share is 20%.  For SDG&E Only Costs, SDG&E share is 100%.
(4) Source: SCE’s AL 3307-E Attachment 3, SDG&E share is 20%.  For SDG&E Only Costs, SDG&E share is 100%.

2016
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Attachment D 

Comparison of DCE Estimated (20%) and SDG&E Cash Flow 
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Attachment D 

Comparison of DCE Estimated (20%) and SDG&E Cash Flow 

(2014 Dollars In Thousands, 20% Level)

[A] [B]

Year Total DCE
Recorded / 
Forecasted

2013 / 2014 111,163      91,107        
2015 77,332        61,186        
2016 55,121        61,802        
2017 57,268        
2018 52,370        
2019 58,747        
2020 64,497        
2021 57,536        
2022 41,666        
2023 57,621        
2024 26,428        
2025 20,906        
2026 11,721        
2027 13,167        
2028 14,030        
2029 40,342        
2030 41,211        
2031 12,965        
2032 4,082          
2033 2,918          
2034 2,918          
2035 2,923          
2036 3,098          
2037 3,098          
2038 3,098          
2039 3,098          
2040 3,098          
2041 3,098          
2042 3,098          
2043 3,098          
2044 3,098          
2045 3,098          
2046 3,098          
2047 3,098          
2048 3,098          
2049 3,469          
2050 13,051        
2051 14,530        
2052 551             
Total 898,807$    214,095$    
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Attachment E 

History of SDG&E Trust Fund Disbursement Amounts Requested, 
Approved and Withdrawn 
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Attachment E 

History of SDG&E Trust Fund Disbursement Amounts Requested, Approved and 
Withdrawn 

 

Year

Advice
Letter

Number

Requested
Amount

(in millions) 

Not to 
Exceed

Approved
Amount

(in millions) 

Trust
Withdrawn 

Amount

Estimated
Future Trust 
Withdrawal 

Amount
2013 AL-2724-E $55.0 $55.0 $36.7 $16.3(1)

2014 AL-2806-E $35.7 $35.7 $22.6 $13.1 
2015 AL-2904-E $61.7   $61.7 
2016 AL-2909-E $64.9   $64.9 
Total  $217.3 $90.7 $59.3 $156.0 

 
(1) Note: $0.4 million related to property tax, which was included in the 2013 total 

amount requested by SDG&E and approved by the Commission, has not and will not 
be withdrawn by SDG&E because an adjustment to the property tax amount has 
since been identified. 
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Forecasted Escalation And De-escalation Factors

Escalation Factors

Year (1) Labor Other

2015-A 1.0211      1.0061      
2016-F 1.0526      1.0297      

De-escalation Factors

Year (1) Labor Other

2015-A 0.9793      0.9939      
2016-F 0.9500      0.9712      

Note:
(1) "-F" indicates the escalation factors are forecasted for the given year. "-A" will be used to denote actual factors.




